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Installation Restoration Program (IRP) Sites

Building 81 – The Record of Decision (ROD) was signed on September 30, 2014.  The ROD
selected remedy, shown in the figure below, includes the following components:

 In-situ (Overburden and Bedrock Source Area) Enhanced Bioremediation
 Bio-barriers
 Monitored Natural Attenuation (MNA)
 Land Use Controls (LUCs)
 Five-Year Reviews (as needed)

The Draft Remedial Design (RD)/Remedial Action Work Plan (RAWP) to implement the remedy
was submitted to EPA in early April 2015.
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Building 82 – In April 2014 the Navy completed in situ chemical oxidation (ISCO) injections
(using potassium permanganate) in the pilot study area.

Results of the October post-injection groundwater sampling indicate that TCE concentrations
have been reduced by the pilot test injection program.  An additional post-injection groundwater
sampling event was conducted in late March 2015.  Additional groundwater profiling was
conducted in early April 2015.  Results of the March and April data indicate TCE concentrations
in the immediate pilot study area increased to concentrations similar to those existing before the
pilot study.  The data did indicate that natural attenuation is occurring in areas outside of the
pilot study.  The Navy is currently considering modifying the selected remedy to include
monitored natural attenuation.

Rubble Disposal Area (RDA) –The Navy completed installation of a landfill gas mitigation project
to reduce concentrations of methane gas adjacent to the landfill footprint in Fall 2013.  The
landfill gas mitigation system was monitored monthly during 2014 to evaluate the performance.
The mitigation system has been effective in reducing methane levels; however, there are still
some areas with elevated methane levels.  A Remedial Action Completion Report (RACR) will
be prepared in 2015 to document the corrective action and next steps required.

Sewage Treatment Plant
(STP)
Excavation activities at the
STP have been completed
with the exception of the
drainage ditch.  Excavation
was temporarily suspended
due to poor weather
conditions.  The drainage
ditch will be excavated in
Spring 2015.  A ROD
Amendment will be issued to
add Land Use Controls
(LUCs) and Long Term
Monitoring (LTM) to the
remedy.  The LUCs will
prevent residential use of the
wetland area where there are
minor exceedances of RGs
and prevent disturbance of
deep soil (>10’) without
proper management of the
soil.

Snow clearing operations at the STP.

Small Landfill – The most recent sampling event was completed in March 2015 and the next
event is scheduled for September 2015. The landfill was mowed in November 2014.
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Solvent Release Area – Field
implementation of the remedy
began with tree clearing in
November 2014 and the
installation of the overburden
monitoring and injection well
network.  The bedrock
monitoring and injection well
network installation was
completed in April 2015.  Due
to weather delays, injections
are now anticipated to begin in
June 2015.  A Draft RD for the
Permeable Reactive Barrier
(PRB) walls was submitted in
September 2014.
Additionally, a Land Use
Control Implementation Plan
(LUCIP) has been submitted
and is under discussion.

Bedrock Core collected in March 2015.

West Gate Landfill – The most recent sampling event was completed in March 2015 and the
next event is scheduled for June 2015.  Tree saplings are scheduled to be treated in late May
with an insecticide to prevent winter moth damage.

SUMMARY STATUS
CERCLA SITES AT FORMER NAS SOUTH WEYMOUTH

CERCLA Status Remedial
Investigation

Feasibility
Study

Proposed
Plan/Record
of Decision

(ROD)

Remedial
Design/

Remedial
Action

Post-ROD
Long-Term
Monitoring

(LTM)
West Gate Landfill X

Rubble Disposal Area X

Small Landfill X
Sewage Treatment
Plant X

Building 81 X

Building 82 X

Solvent Release Area X

Hangar 1 X
Industrial Operations
Area X
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Massachusetts Contingency Plan (MCP) Sites

There are currently no active MCP Sites at the Former NAS South Weymouth.

Environmental Baseline Survey (EBS) Sites

 AOC 55C – Wetland evaluation and wetland species monitoring is continuing.  Tree
saplings are scheduled to be treated in late May with an insecticide to prevent winter
moth damage.  Manual removal of the invasive species Multiflora Rose is also
scheduled for May 2015.

 RIA 11 (AFFF) –The third round of LTM sampling was conducted in March/April 2015
and the fourth round is planned for October 2015.  A Remedial Investigation Work Plan
to further evaluate the nature and extent of perfluorinated compounds (PFCs) at the
Hangar 1 site (Aquifer Protection District Parcel) was submitted to EPA and MassDEP in
November 2014.

 Industrial Operations Area (IOA) – Additional actions are required for soil.  A Focused
Feasibility Study was issued in April 2015 and the Navy is in the process of finalizing the
Proposed Remedial Action Plan.  The Navy’s proposed remedy for the IOA is excavation
and off-site disposal.

 RIA 111 (Old Hangar 2) – A work plan for additional investigations is the next action for
this site.

Finding of Suitability to Transfer (FOST)

 FOST 6A –The Navy, MassDEP, EPA and SRA have reached agreement on the use of
a Grant of Environmental Restriction and Easement (GERE) at the former NAS South
Weymouth. The Navy has taken out the West Gate Landfill from FOST 6A and has re-issued for
regulatory review FOST 6A1 that now only includes AOC 55C, Small Landfill, and the Main
Gate Encroachment Area. The West Gate Landfill will be incorporated into FOST 6A2 at a later
date.

FOST 4 & 5A Addendum –An Addendum to FOST 4 and 5A to update and address the
parcels that were held back from transfer due to the previously unresolved considerations from
the presence of perflourinated compounds (PFCs) at the FFTA has been signed by the Navy
and the parcels are now suitable for transfer. The “Hold Back” parcels at the FFTA area,
approximately 8.8 acres, will be transferred to the Southfield Redevelopment Authority (SRA)
shortly.

Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or
by email at david.a.barney@navy.mil), or stop by the Caretaker Site Office if you have any
questions or concerns related to this memo or any restoration activities.


